Project Charts

Emergency Shelter & Essential Household Support

Reporting period: August 13, 2026 – August 13, 2026

1.7%	100%
TARGET ACHIEVED	GEOGRAPHIC COVERAGE
50%	**100%**
ASSISTANCE COVERAGE	DATA VALIDATED

Beneficiary Target Achievement

2 of 120 targeted families have been validated.



of target

Geographic Coverage

1 of 1 targeted regions have recorded project activity.

regions covered

Beneficiary !’ Assistance Gap

2	1
VALIDATED FAMILIES	ASSISTED FAMILIES
1	**50%**
AWAITING ASSISTANCE	ASSISTANCE COVERAGE

assistance coverage among validated families

Data Validation

100%

validated

2	0
VALIDATED	PENDING
0	**100%**
REJECTED	VALIDATION RATE

Project Activity Over Time

Deliveries per day

No delivery activity recorded in this period.